
PROCUREMENT MONITORING REPORT

BICOL MEDICAL CENTER

Naga City

DIRECT CONTRACTING
1st Semester (January - June 2018)
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18-0035 Ink for Xerox-Toner TN116 Develop 
Materials 

Management
Direct Contracting

18-0083 Toner for Photocopier Ecosys M2535dn (TK-1147) Procurement Direct Contracting

One-time charge installation fee

Monthly subscription fee

18-0330 Imaging Unit IUP18 for photocopier INEO4020 Accounting Direct Contracting

18-0361 Toner for Photocopier INEO 4020 TNP 40 IHOMP Unit Direct Contracting

18-0362 Toner , Kyocera M2535DN/L IHOMP Unit Direct Contracting

18-0496

Upgrading of Electric Service Connection (Temporary to 

Permanent Connection of 5-Storey Emergency Room 

and Diagnostic Building)

Maintenance - 

Engineering
Direct Contracting

18-0822

OutsideLabor and Materials (with necessary tools) for 

the Replacement of Defective Lightning Arrester and 

Change Meter of Water Tretment Plant of this Hospital

Maintenance - 

Engineering
Direct Contracting

LAP CAMERA, Compatible with Karl Storz Tower

3-Chip HD Camera Head

1920 x 1080 Pixel Resolution

2 Freely Programmable Camera Head Buttons

Image 1 H3-Z Full HD Camera Head

For exchange of Karl Storz Camera Head

Model No: 22220055

Serial No: ZX806367-H

FSR No: 23660 dated January 20, 2017

High Pressure Hose, American Connection/ISO 

connection, length 102cm

18-0904 Gestetner Ink #CP17
Materials 

Management
Direct Contracting

18-0949 Battery pack, 12V 1150mAH minimum Heart Station Direct Contracting

18-1077 Imaging Unit IUP18 MCC Office Direct Contracting

Prepared by: Recommending Approval: Approved:

FRANCES JENNY A. IBASCO MARIA SARA PADUA-LABILLES, MD, FPSPS, FPCS
Head, BAC Secretariat BAC Chairperson Medical Center Chief II

18-0877 Surgery Direct Contracting N/A

18-0200 IHOMP Unit Direct Contracting N/A

Code 
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N/A
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N/A



 Total   MOOE CO  Total  MOOE CO
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Conf
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Check

Sub/Open of 
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Bid 

Evaluation
Post Qual

Delivery/ 

Completion/ 

Acceptance

GAA/ MOOE         12,000.00         12,000.00          10,312.50          10,312.50 AWARDED

GAA/ MOOE         26,000.00         26,000.00          25,880.00          25,880.00 AWARDED

        30,711.00         30,711.00          30,711.00          30,711.00 AWARDED

      188,640.00       188,640.00        188,640.00        188,640.00 AWARDED

GAA/ MOOE           5,520.00           5,520.00            5,520.00            5,520.00 AWARDED

INCOME         24,000.00         24,000.00          23,600.00          23,600.00 AWARDED

INCOME         32,500.00         32,500.00          32,350.00          32,350.00 AWARDED

INCOME         40,391.41         40,391.41          40,391.41          40,391.41 AWARDED

INCOME         29,707.75         29,707.75          29,707.75          29,707.75 AWARDED

   1,226,535.00    1,226,535.00     1,226,535.00     1,226,535.00 AWARDED

        28,800.00         28,800.00          28,800.00          28,800.00 AWARDED

INCOME       167,328.00       167,328.00        167,328.00        167,328.00 AWARDED

INCOME         20,000.00         20,000.00          20,000.00          20,000.00 AWARDED

INCOME           5,520.00           5,520.00            5,520.00            5,520.00 AWARDED

1,837,653.16            1,837,653.16            -                        1,835,295.66              1,835,295.66              -                         14

1,837,653.16     1,835,295.66              0

ABC (PhP) Contract Cost (PhP)
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N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A N/A N/A N/A
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N/A

N/A

N/A


